2003 Bond Program

This program now has 23 of the 25 funded projects that are under construction or are completing.  Once these projects are complete, new classroom seats will be added and the district’s core capacity will increase by 4.
Irving Park Elementary
This project is complete and the students and staff took occupancy in April.  A new addition of 8 classrooms, 2 resource rooms, restrooms, storage, a cafeteria expansion, and equipment rooms was a welcome replacement to an existing two-story building which has since been demolished.  The final touches included new paved parking, driveways, canopies, and landscaping with one last canopy being completed in mid-June.
Madison Elementary
The new multipurpose room, stage and storage area were completed in May, just in time for the 5th grade graduation which was held in the new facility.  This was reported to be the first time this entire student body and staff were able to meet in one place at the same time.  All participants really seemed to enjoy the event.  

Additionally, canopies are up, and the majority of the site work and landscaping is finished.
Peeler Elementary
The addition of a new multipurpose room to facilitate the arts education program at Peeler is in progress and should be completed by mid-July. The new space has most of the above ceiling work installed and has the new ceiling grid in place with many walls painted.  Roofing work continues.  This addition also includes any necessary restrooms, storage and equipment rooms.  Site work will include paving, landscaping, and canopies.
Morehead Elementary
The new multipurpose room is nearing completion at Morehead.  Interior painting, ductwork, and the hanging of lights are all approaching the final stages.  Air conditioning will soon find its way to the kitchen, and all work is expected to complete prior to the return of the students in August.

Florence Elementary

This 2003 Bond project was separated into two phases.  First was a Heating, Ventilation, Air Conditioning (HVAC) construction package and that is complete.  Second, is the classroom construction package which includes 21 classrooms, new teacher/administrative spaces, plus renovations to existing spaces.  This phase has a challenging schedule but is still on target for an August opening.  Once complete, this school will handle an additional 353 students.  

Come August, 15 mobile classrooms will have been freed up and will be used at other school sites.  Given that Florence is an “opt in” site for another school, the number of mobiles staying is higher than hoped.

Northeast Middle
Construction at Northeast Middle School appears to be on schedule for an end of the calendar year completion.  The brick veneer has been completed for the new two-story classroom building.  Painting of the auxiliary gym is finishing up, and the interior corridors are taking shape.  When complete in early fall, this project will include additions with 8 classrooms, 4 resource rooms, auxiliary gym, restrooms, storage, new stairwells, and mechanical rooms.  There will also be some cafeteria upgrades and an expansion to the dining room.  Site work which includes paved drives and additional parking is in progress.
Peck Elementary
This project includes a 7 classroom addition with restrooms, storage and equipment rooms.  The cafeteria will be enlarged and will include renovations to the existing cafeteria space.  Site work will include grading for the new addition, new drives and parking, storm water management, utilities, etc.

Window installation is nearing completion on the classroom wing, roofing is in progress, and finishes have begun inside.  The building is almost dried in.  When complete this fall, Peck’s classroom capacity will grow from 344 students to 452 students, and its core of 340 students will grow to approximately 800 students.

Gibsonville Elementary

This project includes the construction of a “new and improved” Gibsonville ES on the same site as the old school.  The classroom capacity should increase by 314 students (with bid alternate) over the existing and the core capacity jumps by 450 students up to 800.

The new building has masonry (block and brick veneer) mostly complete.  Interior metal stud, drywall, HVAC ductwork, and standing seam metal roof are well underway. The new Gibsonville is slated to open in mid fall and the students/staff may occupy upon their return from Thanksgiving; however, the details and logistics of the actual move may dictate another date.
Southwest High
This addition/renovation project is progressing toward a late November completion date.  The work will include the construction of additions which will house 14 classrooms, include 4 new science classrooms, new auxiliary gym, new restrooms, and storage and equipment rooms, and new student parking (that was completed last fall).  Renovations may include a media center expansion.  The kitchen update is ongoing, and includes new equipment and a new serving line.  The new cafeteria seating area received its occupancy permit in May.  The brick veneer on the new auxiliary gym is complete.  The new classroom addition work is progressing at a steady pace.  This two story plus partial basement (ground) level building has metal stud wall construction in place on each floor.  Block wall construction is in place as well.  

Site work of paving, new parking, and landscaping will finish out this project later this year.  
Northeast High
As this project turns the corner with approximately a half year of construction remaining, brick veneer is nearing completion on the gym and is virtually complete on the classroom addition.  Metal stud classroom partition walls have been constructed.  The dining room addition construction, probably the most eagerly awaited new space by the school, has structural steel and block complete, and brick veneer is in progress.  

Upon project completion, Northeast High School will be able to accommodate a classroom capacity of 295 additional students, and a core capacity increase of 820 students.  This will bring the school’s dining capacity up to 1600 students.

Northern Middle
This project includes a complete new middle school facility on a new site.  The project includes total site preparation including grading, storm water management, utilities, parking, parent drop-off drives, and separate bus loading area.  Athletic facilities will include a combination track & field/soccer facility (lighted); a lighted baseball field; a softball field; one practice field, and a field house with restrooms and storage.

The classroom wings have been dried in and the raised floor system and finishes are progressing.  The kitchen and dining areas are busy with tradesmen working on the plumbing/mechanical/electrical infrastructure.  The auditorium and gym should be in the dry by the end of June.  Many of the natural day lighting features are already apparent and have been of benefit to the contractors working in interior spaces.

This new school is scheduled to open in time for next school year’s second semester. 
Southern High
Project work includes a 10 classroom addition, a new media center, a new auxiliary gym and expansion of the cafeteria.  This addition will also include restrooms, storage, and equipment rooms.  The existing media center will be subdivided into classroom space.  Renovations to the existing building include upgrades to restrooms, fire safety systems, flooring, ADA accessibility, and general renovations.  Site work includes new parking, a new practice field, and grading for future tennis courts, storm water management, utilities, etc.

The new entrance for the school located near the media center, and the media center, are the furthest along with construction to include brick veneer and fascia in place, and is expected to open at the beginning of the new school year.    The two story classroom building and auxiliary gym has construction on the second floor underway to include steel and block walls.  Interior and exterior metal stud work is in place on both the ground and second floor, with the new roof being installed by the end of June.  This addition is expected to be open for students the second semester of the 2006-07 school year.
Oak View Elementary
To make way for a new 13 classroom addition, along with 2 resource rooms, restrooms, storage and the equipment rooms that make up a portion of this project, an old building on the campus had to go. Site work is complete for this project.  The demolition is complete, and the new building’s foundations are growing in its place.  Masonry, underground plumbing, and underground electrical are in progress.  This project is literally coming out of the ground.

Additions are also being made to the cafeteria and multipurpose areas.  The existing cafeteria will be renovated and the fire alarm system will be upgraded.  Site work includes grading for the new additions, parking and driveway construction, storm water management, utilities, and canopies.

Ferndale Middle
Site grading of both construction areas is ongoing; this project is in the very early stages of development.  Building layouts have been completed and footings are underway.  When completed, Ferndale will have a new classroom addition of 6 core classrooms and 2 encore classrooms, along with restrooms, mechanical equipment rooms, and storage and circulation spaces.  An additional building expansion to the dining room will increase capacity in this area, and renovation of the existing dining/serving area will add additional serving capacity.  

Technology infrastructure and equipment will be included in the new addition, as well as the entire existing building.  Fire alarm and ADA upgrades will be included as required.  

Furniture will be provided for the new additions including computer tables for existing classrooms that receive computer equipment.

Southern Middle
Although this completely new middle school is not scheduled to open for almost a year, progress is well underway.  The project will include athletic facilities with a combination track & field/soccer facility, a baseball field, a softball field, two practice fields.  Total site development includes storm water management, utilities, parking, parent drop-off drives, and separate bus loading area.
The three houses, or wings, have exterior CMU walls, bar joist and metal deck mostly in place.  Brick veneer is well underway.  The administration, media center, gym, and mechanical spaces are following  right behind the classroom wings.

Guilford Elementary

Staff, consultants, and contractors have donned their track shoes and are ready to enter the high hurdles.  After their experiences in getting/keeping this project in motion, all feel they can overcome whatever man or nature has to throw their way.  With property acquisitions, additional civil design work, plan reviews and permitting mostly behind us, we hope to focus our efforts on the construction itself.  In the meantime, however, earthmoving operations have been progressing.  The erosion control devices have been installed and the building pad on grade.  The building pad is complete, and the contractor is currently digging footings for the building. Keep your fingers crossed and watch this project closely as it will undoubtedly be an exciting race to the finish.
This new elementary school will have a 740 student capacity, and is scheduled to open for the 2007/08 school year.

Pleasant Garden Elementary
This project continues to be in the design phase.  The architect is scheduling reviews by the required city and state agencies for mid-to-late June through July after which the architect anticipates receiving bids at approximately the time school resumes this fall.  The project will include a new addition of 6 classrooms, 2 resource rooms, a teacher work room, a new kitchen and dining room, restrooms, storage and equipment rooms.  Minor renovations are included for accessibility requirements.  Site work will include grading for the new addition, new drives and parking, storm water management, and utilities.
Play structures will be relocated this summer to make way for next year’s construction.

Reedy Fork Elementary
The design of this new elementary school has been completed and has been reviewed by the necessary State agencies.  Bids for a construction have been submitted and we anticipate the award of the contract to occur in early July.  Grading work, by others, is underway in preparation of the general contractor to assume the site.  

Staff is endeavoring to do all that is possible to ensure that this project is completed in time for the 2007-08 school year.  This project will be a close one.
Parkview Elementary
We have received design review approval comments from NC DPI and are now in the bid phase for this project.  We expect to receive bids after the July 4th holiday.  Construction will include the addition of 6 classrooms, 2 resource rooms, a multipurpose room, and additions to the media center and administrative area.  Additionally, there will be restrooms, storage, equipment room and other support areas included in this project.  Renovations to the existing buildings will include upgrades to the technology infrastructure, security system and fire alarm system.  Site work includes grading, parking, parent drop-off drive, storm water management, utilities and canopies.

Stokesdale Elementary
When students return for the fall semester, they will enjoy the benefits of a new classroom building.  The building will house 14 teaching spaces and the relocated school administration.  When complete, the front of the school will shift from Highway 150 to Athens Road.
Currently, windows are going in, painting has begun, brick work is complete, and sidewalks, canopies, landscaping, and chiller start-up are all scheduled for this new addition.  Selective demolition is now underway in the existing cafeteria.  The Phase V construction, which includes a new multipurpose room and media center, is scheduled to begin in January 2007, with completion in March or April 2007.  

Northern High
The skyline near eastern Summerfield will undoubtedly change weekly for the rest of the summer.  The building’s foundations have been poured and pre-cast panels are being delivered and installed daily.  The kitchen and dining areas have been enclosed, and the commons area under the skylight is being constructed.  Site grading is ongoing and top soil is being cleaned and installed over the playing fields. 
When completed, this project will include a new high school complex on a new site.  The classroom capacity will accommodate 1210 students with core support areas sized for 1600 students.  The facility will include academic classrooms, workforce development classrooms, main gym, auxiliary gym, auditorium, cafeteria, media center, arts education classrooms, and staff and student support facilities.  

Site work will include complete site development with grading, student parking, visitor parking, staff parking, bus parking and loading area, parent drop-off drive, storm water management, utilities and landscaping.  

Athletic facilities will include a stadium for track and field events and football.  This facility will include permanent seating for 2500 on the home side, and 1500 on the visitor side, as well as restroom, concessions, and press box facilities.  Other athletic facilities will include soccer/lacrosse game field, a baseball field, a softball field, and two practice fields.  Lighting for night events will be provided for the football, soccer, baseball, and softball fields.  Six tennis courts will also be provided.

Union Hill Elementary
This project is in the design phase and the property acquisition phase simultaneously.  Once a site has been located and due diligence completed, the Board of Education will need to approve a purchase price before presenting to the Guilford County Board of Commissioners for their approval of the price.  Then the closing on the property will need to occur.  
To site adapt the design, pursue required city/county/state approvals, and begin the bid phase, typically takes a minimum of 4 months.  

Jamestown Middle
Design of the new replacement Jamestown Middle School is 95% complete; however, due to insufficient funding at this time, this project is on hold until future funding can be identified.  Once given the go-ahead, this project is in position to hit the gate running in short order.
Guilford Middle
This project will not begin until suitable funding is identified.  
